
1. 

(Centrad:on, 
subcontractors, 
consultants, engineering, 
analytical)­

GeeEngmeers, Inc., 
Parametrx, Inc.(Site 

Survey), etc. 

$0 

$2,000 

Date: 08/11/2008 

$250 $250 $500 

BREMERTON-010623 



Budget $0 $0 

5. Other $0 $0 $0 $0 

Total 
Actual $32,125.23 $0 $152,288.66 $184,413.89 

Budget $24,500 $7,650 $167,850 $200,000 

($7,625.23) 

Balance Remaining: $15.586.11 

Unanticipated/Underestimated Expenditures: 

LABOR FORCE (CITY): Admin., Meetings, Contracts/Amend ents, Field Activity: ./"' 
$11,583.05 (over) +- ,t; .t'fJ'. 0 {; . 7. ~ _,..,,..-

CONTRACTUAL: 

GeoEngineeers (Prep-Work Plan): $ 4,285.75 (Invoice 1) 
Grant Solutions (Prep-Work Plan): $ 3,450.00 ($1,500 + $1,950) 
Parametrix Inc (Topo/Site Survey): $12,864.30 Unexpected Expense 
Lap,d Title Report (Legal): $ 488. 70 Unexpected Expense 
· Subtotal - Unanticipated Expend: $32,671.80 

Remaining Balance: $15,586.11 

BREMERTON-010624 


